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CCR No. 97-0654 Logged Date 4/24/97 Rev. - Request Type CCR

Priority Routine [_] Urgent[_] Emergency [X] |Affected Release Rel B.0|Change Class |1

Title (description)
HDF-EOS V ersion Description Document (VDD) for the ECS Project, Version 2.00

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

HDF-EOS Version Descn&tl on Document (VDD) for the

ECS Project, 814-RD-00

RTM Change |:| Start New |:|
Baseline

Problem

Modi fications to the SCF Tool kit and HDF- ECS necessary to include |nstrunent
Team request ed enhancenents, nodifications nade necessary due to Rel ease B.0O
desi gn and bug fixes. The Users Cuides also need revision to reflect these
sof t war e changes.

Docunent rel ease of HDF-ECS 2.0 including software enhancenents and NCR
fixes.

Proposed Solution
Tool kit and HDF- ECS software and Users Cuides were nodified to include and
docunent all changes.

VDD cont ai ns description of software in delivery (section 3, Product
Description), tar file listings (section 4, Product Inventory) and NCRs
(section 5, Conformance Status).

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [] M&o [
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator LaVerne Jackson (signed) LaVerne Jackson 4/24/97
Signature Date
Office SMO Office Manager (signed) Paul Fingerman 4/28/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 4/30/97
Signature Date
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